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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

The following items are applicablf, to this modification: 
BLOCK14CONTINUATIONPAGE 

The purpose of tills modification is to: 
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Add incremental funding for 4"'Quatter FY 14 and increase step ladders at NAS Whiting Field and NAS Pensacola. 

1. The following CLINS have been incrementally funded: 1401. 1402, 1410, 1423, 1449, 1456, 1457, 1458, 1460, 1461 and 1462. 

2. to Premium Time CUN 1423 increasing the mllt price 
there~ore the total cost oftltis line .item has increased by 

3. CL!N 1460 has been exercised to increase the step ladder at NAS Whiting Field from CLIN 1411 at 1570 HPWto 1610 HPWeffective 1 July2014. 

4. Establish CLIN 1462 for NAS Pensacola CIS, Maritime/Command & Control NFO to increase step ladder from CLIN 1459 at 120 HPW to 200 HPW effective 1 July 2014. Based on tlus change the Period of Perfonnance for CLIN 1459 has changed from4 months to !month (1 Joo2014- 30 Sept 2014 to 1 Jtm 2014-30 Jun 2014). 

5. Update Clause 252.232-7007 Linlitation ofGovenm1ents Obligations. 

6. As a result of the changes tl1e following docmuents marked "P00013" are provided: 

a, Conformed Order~ in its entirety 
b. Attachment 1 Price Breakout Worksheet (PBW), in its entirety 
c. ModLog 

7. See Swnmary of Changes for details. All other terms aud conditions remain tmc1h'1Ilged and in filii effect. 

SUMMARY OF CHANGES 

SECTION A- SOLJCITATION/CONTRACT FORM 

The total cost of this contract was increased by $2,535,382.00 from $29,727,063.42 to $32,262,445.42. 



SECTION B - SUPPLIES OR SERVICES AND PRICES 

CLIN 1423 
The unit price amount bas increased 
The total cost of this line item has increrured 

CLIN 1449 
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The unit price amount has increased by $5,000.00 from $15,000.00 to $20,000.00. 
The total cost of this line item has increased by $5,000.00 from $15,000.00 to $20,000.00. 

CLIN 1459 
The pricing detail quantity has decreased 
The total cost of this line item has dec,reased 

CLIN 1460 
The option status has changed from Option to Option Exercised. 

CLIN 1461 
The option status has changed Ji'om Option to Option Exercised. 

SUBCLIN 140104 is added as follows: 

ITEMNO SUPPLIES/SERVICES 
140104 

QUANTITY 

EXERCISED 
OPTION 

CIS - NAS MERIDIAN, MS 
FFP 
Task 1E 
FOB: Destination 

UNIT 
Months 

PURCHASE REQUEST NUJ\1BER: 1300366690-0011 

ACRNAB 
CIN: 130036669000012 

SUBCLIN 140204 is added as follows: 

UNIT PRICE 

NETAMT 

AMOUNT 
$0.00 

$0.00 

-



ITEM NO SUPPLIES/SERVICES QUANTITY 
140204 
EXERCISED 
OPTION 

CIS - NAS KINGSVILLE, TX 
FFP 
Task2C 
FOB: Destination 

UNIT 
Months 

PURCHASE REQUEST NUMBER: 1300366690-00 II 

ACRN AB 
CIN: 130036669000012 

SUBCLIN 141003 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Months 14I003 

EXERCISED 
OPTION 

CIS - NAS CORPUS CHRISTI, TX 
FFP 
Task 3G 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300366690-00 II 

ACRN AB 
CIN: 130036669000012 

SUBCLIN 142305 is added as follows: 

UNIT PRICE 

NETAMT 

UNIT PRICE 

NETAMT 
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AMOUNT 
$0.00 

$0.00 

-
AMOUNT 

$0.00 

$0.00 

-



ITEM NO 
142305 
EXERCISED 
OPTION 

SUPPLIES/SERVICES QUANTITY UNIT 
Lot 

PREMIUM TIME- NAS WHITING FIELD, FL 
FFP 
Hours-
Price Per Hour:
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300366690-001 I 

ACRN AB 
CIN: 130036669000012 

SUBCLIN 144902 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Lot 144902 

EXERCISED 
OPTION 

Travel 
FFP 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300366690-00 II 

ACRNAB 
CTIN: 130036669000012 

SUBCLIN 145602 is added as follows: 

UNIT PRICE 

NETAMT 

UNIT PRICE 

NET AMT 
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AMOUNT 
$0.00 

$0.00 -
AMOUNT 

$0.00 

$0.00 

$5,000.00 



ITEM NO SUPPLIES/SERVICES QUANTITY 
I45602 
EXERCISED 
OPTION 

Scheduler~ NAS Pensacola 
FFP 
FOB: Destination 

UNIT 
Months 

PURCHASE REQUEST NUMBER: 1300366690-00 I I 

ACRN AB 
CIN: 130036669000012 

SUBCLIN 145702 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Months 145702 

EXERCISED 
OPTION 

CIS- NAS Pensacola 
FFP 
Task 6B 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300366690-0011 

ACRNAB 
CIN: 1300366690000I2 

SUBCL1N 145802 is added as follows: 

UNIT PRICE 

NETAMT 

UNIT PRICE 

NETAMT 
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AMOUNT 
$0.00 

$0.00 

-
AMOUNT 

$0.00 

$0.00 



ITEM NO SUPPLIES/SERVICES QUANTITY 
145802 
EXERCISED 
OPTION 

CIS- NAS Pensacola 
FFP 
Task 7A 
FOB: Destination 

UNIT 
Months 

PURCHASE REQUEST NUMBER: 1300366690-0011 

ACRN AB 
C!N: 1300366690000I2 

SUBCLIN 146001 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Months 146001 

EXERCISED 
OPTION 

CIS - NAS Whiting Field 
FFP 
Task 9A 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300366690-0011 

ACRN AB 
CIN: 130036669000012 

SUBCLIN 146101 is added as follows: 

UNIT PRICE 

NETAMT 

UNIT PRICE 

NETAMT 
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AMOUNT 
$0.00 

$0.00 

-
AMOUNT 

$0.00 

$0.00 

-



ITEM NO SUPPLIES/SERVICES QUANTITY 
146101 
EXERCISED 
OPTION 

CIS- NAS Whiting Field 
FFP 
Task lOA 
FOB: Destination 

UNIT 
Months 

PURCHASE REQUEST NUMBER: 1300366690-0011 

ITEM NO 
1462 
EXERCISED 
OPTION 

ACRN AB 
CIN: 130036669000012 

CLIN 1462 is added as follows: 

SUPPLIES/SERVICES 

CIS- NAS Pensacola 
FFP 
Task 8D 
FOB: Destination 

QUANTITY 
3 

SUBCLIN 14620 I is added as follows: 

UNIT 
Months 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT 
Months 146201 

EXERCISED 
OPTION 

CIS- NAS Pensacola 
FFP 
Task 8D 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300366690-0011 

ACRN AB 
CIN: 130036669000012 

UNIT PRICE 

NETAMT 

UNIT PRICE -
NETAMT 

UNIT PRICE 

NETAMT 
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AMOUNT 
$0.00 

$0.00 

-
AMOUNT -
-

AMOUNT 
$0.00 

$0.00 

-



SECTION E- INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for SUBCUN 140104: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCUN 140204: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCUN 141003: 
INSPECT AT INSPECT BY ACCEPT AT 
NIA NIA NIA 

The following Acceptance/Inspection Schedule was added for SUBCUN 142305: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 144902: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCUN 145602: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCUN 145702: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 145802: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCUN 146001: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCUN 146101: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for CLIN 1462: 
INSPECT AT INSPECT BY ACCEPT AT 

N61340-13-C-7503 
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ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 
Government 

ACCEPT BY 



Destination Government Destination 

The following Acceptance/Inspection Schedule was added for SUBCLIN 146201: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

SECTION F- DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for CLIN 1459 has been changed fi·om: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

POP 01-JUN-2014 TO N/A NAWCTSD 
30-SEP-2014 GEORGE DAVIS 

12350 RESEARCH PARKWAY 
AVIATION WARFARE 
ORLANDO FL 32826-3224 
(407) 380-4241 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

POP 01-JUN-2014 TO N/A NAWCTSD 
30-JUN-2014 GEORGE DAVIS 

12350 RESEARCH PARKWAY 
AVIATION WARFARE 
ORLANDO FL 32826-3224 
(407) 380-4241 
FOB: Destination 

The following Delivery Schedule item for SUBCLIN 145901 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

POP 01-JUN-2014 TO N/A N/A 
30-SEP-20 14 FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

POP 01-JUN-2014 TO N/A N/A 
30-JUN-20 14 FOB: Destination 

The following Delivery Schedule item has been added to CLIN 1462: 
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Government 

ACCEPT BY 
Government 

UIC 

N61340 

UIC 

N61340 

UIC 

UIC 



DELIVERY DATE 

POP 01-JUL-2014 TO 
30-SEP-2014 

QUANTITY 

N!A 

SHIP TO ADDRESS 

NAWCTSD 
GEORGE DAVIS 
I 2350 RESEARCH PARKWAY 
AVIATION WARFARE 
ORLANDO FL 32826-3224 
(407) 380-4241 
FOB: Destination 

SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 
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UIC 
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AJ; a result of this modification, the total funded amount for this document was increased by $5,944,415.00 
from $26,107,269.42 to $32,051,684.42. 

SUBCLIN 140104: 
Funding on SUBCLIN 140104 is initiated as follows: 

ACRN:AB 

CIN: 130036669000012 

Acctng Data: 1741804 70AE 252 57025 T 068566 2D CAAO 14 

Increase:llllllllllll 

Total:~ 

Cost Code: 6311 04BC340Q 

SUBCLJN 140204: 
Funding on SUBCLIN 140204 is initiated as follows: 

ACRN:AB 

CIN: 130036669000012 

Acctng Data: 1741804 70AE 252 57025 T 068566 2D CAAO 14 

Increase: ~ 

Total:~ 

Cost Code: 631 104BC340Q 

SUBCLIN 141003: 
Funding on SUBCLIN I 41003 is initiated as follows: 

ACRN:AB 



CIN: 130036669000012 

Acctng Data: 1741804 70AE 252 57025 T 068566 2D CAA014 

Increase:~ 

Total: ~ 

Cost Code: 6311 04BC340Q 

SUBCLIN 142305: 
Funding on SUBCLIN 142305 is initiated as follows: 

ACRN:AB 

CIN: 130036669000012 

Acctng Data: 1741804 70AE 252 57025 T 068566 2D CAA014 

Increase: ~ 

Total:~ 

Cost Code: 6311 04BC340Q 

SUBCLIN 144902: 
Funding on SUBCLIN 144902 is initiated as follows: 

ACRN:AB 

CIN: 130036669000012 

Acctng Data: 1741804 70AE 25257025 T 068566 2D CAA014 

Increase: $5,000.00 

Total: $5,000.00 

Cost Code: 6311 04BG_340Q 

SUBCLIN 145602: 
Funding on SUBCLIN 145602 is initiated as follows: 

ACRN:AB 

C1N: 130036669000012 

Acctng Data: 1741804 70AE 252 57025 T 068566 2D CAAO 14 

Increase: ~ 

Total:~ 

Cost Code: 6311 04BC340Q 
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SUBCL!N 145702: 
Funding on SUBCL!N 145702 is initiated as follows: 

ACRN:AB 

CIN: 130036669000012 

Acctng Data: 1741804 70AE 252 57025 T 068566 2D CAAOI4 

Increase:~ 

Total:~ 

Cost Code: 631104BC340Q 

SUBCL!N 145802: 
Funding on SUBCL!N 145802 is initiated as follows: 

ACRN:AB 

CIN: 130036669000012 

Acctng Data: 1741804 70AE 252 57025 T 068566 2D CAA014 

Increase:~ 

Total:~ 

Cost Code: 6311 04BC340Q 

SUBCL!N 146001: 
Funding on SUBCL!N 14600 I is initiated as follows: 

ACRN:AB 

CIN: 130036669000012 

Acctng Data: 1741804 70AE 252 57025 T 068566 2D CAAOI4 

Increase:~ 

Total:~ 

Cost Code: 6311 04BC340Q 

SUBCL!N 146101: 
Funding on SUBCLIN 146101 is initiated as follows: 

ACRN:AB 

CIN: 130036669000012 

Acctng Data: 1741804 70AE 252 57025 T 068566 2D CAAOI4 
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Increase: ~ 

Total:~ 

Cost Code: 631104BC340Q 

SUBCLIN 146201: 
Funding on SUBCLIN 146201 is initiated as follows: 

ACRN:AB 

CIN: 130036669000012 

Acctng Data: 1741804 70AE 252 57025 T 068566 2D CAAO 14 

Increase:~ 

Total;~ 

Cost Code: 6311 04BC340Q 

The following have been modified: 

252-232-7007 LIMITATION OF GOVERNMENT'S OBLIGATION (MAY 2006) 
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I. (a)Contractlineitem(s)_l401, 1402,1410, 1423,1449,1456.1457,1458,1460,1461 and 1462 
are incrementally funded!. For these item(s), the sum of $5.944,415.00 of the total price is presently available for 
payment and allotted to this contract. An allotment schedule is set forth in paragraph (j) of this clause. 

(b) For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the point at which 
the total amount payable by the Government, including reimbursement in the event of termination of those item(s) 
for the Government's convenience, approximates the total amount currently allotted to the contract. The Contractor 
is not authorized to continue work on those item(s) beyond that point. The Government will not be obligated in any 
event to reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of 
anything to the contrary in the clause entitled ''Termination for Convenience of the Government." As used in this 
clause, the total amount payable by the Government in the event of termination of applicable contract line item(s) 
for convenience includes costs, profit, and estimated termination settlement costs for those item(s). 

(c) Notwithstanding the dates specified in the allotment schedule in paragraph Q) of this clause, the Contractor 
will notify the Contracting Officer in writing at leBst ninety days prior to the date when, in the Contractor's best 
judgment, the work will reach the point at which the total amount payable by the Government, including any cost for 
termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for 
performance of the applicable item(s). The notification will state (I) the estimated date when that point will be 
reached and (2) an estimate of-additional funding, if any, needed to continue performance of applicable line items up 
to the next scheduled date for allotment of funds identified in paragraph (j) of this clause, or io a mutually agreed 
upon substitute date. The notification wiii also advise the Contracting Officer of the estimated amount of additional 
funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for a subsequent 
period as may be specified in the allotment schedule in paragraph Q) of this clause or otherwise agreed to by the 
parties. If after such notification additional funds are not allotted by the date identified in the Contractor's 
notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional 
funds have not been allotted, pursuant to the clause of this contract entitled "Termination for Convenience of the 
Government." 

(d) When additional funds are allotted for continued performance of the contract line item(s) identified in 
paragraph (a) of this clause, the parties will agree as to the period of contract performance which will be covered by 
the funds. The provisions of paragraphs (b) through (d) of this clause will apply in like manner to the additional 
allotted funds and agreed substitute date, and the contract will be modified accordingly. 
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(e) If, solely by reason offailure of the Government to allot additional funds, by the dates indicated below, in 
amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the 
Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional 
funds are allotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing, 
and ceiling prices where applicable) of the itern(s), or in the time of delivery, or both. Failure to agree to any such 
equitable adjustment hereunder will be a dispute concerning a question of fact within the meaning of the clause 
entitled "Disputes." 

(f) The Government may at any time prior to termination allot additional funds for the performance of the contract 
line item(s) identified in paragraph (a) of this clause. 

(g) The termination provisions of this clause do not limit the rights of the Government under the clause entitled 
"Default." The provisions of this clause are limited to the work and allotment of funds for the contract line item(s) 
set forth in paragraph (a) of this clause. This clause no longer applies once the contract is fully funded except with 
regard to the rights or obligations of the parties concerning eqUitable adjustments negotiated under paragraphs (d) 
and (e) of this clause. 

(h) Nothing in this clause affects the right of the Government to terminate this contract pursuant to the clause of 
this contract entitled "Termination for Convenience of the Government." 

(i) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise 
prohibited under 31 U.S.C. 1342. 

Q) The parties c.ontemplate that the Government will allot funds to this contract in accordance with the following 
schedule: 

Monthly 

(End of Summary of Changes) 


